



**\*18**

**CONTRACT CHANGE ORDER**

Date: May 2, 2007

To: Blocka Construction, Inc.  
4455 Enterprise Street  
Fremont, CA 94538

Attn.: Brian Causey

**Project: Well Upgrade Program, Project No. 7076, Phase II (Pinewood Well)  
Contract Change Order No. 001**

You are hereby authorized to proceed with the following work in connection with the subject project.

**DESCRIPTION:**

- 1. Additional cost for labor and material required to perform the wellhead sealing under artisan condition, at Time and Material not to exceed the sum of-----\$49,350.00
- 2. Additional time to supply of the ammonia, and chlorination systems from the submittal approval date (long lead items), and to review and select wellhead sealing options -----\$0.00

**Total Cost of the change order \$49,350.00**

INCREASE IN CONTRACT TIME: Eighty-seven (87) days

No claims for additional compensation or damages for delay under any theory whatsoever, submitted by the contractor or any subcontractor, will be allowed by the City for any delay arising from, or associated with this change order. The extension of the time for completion and the compensation specified in this change order shall be the contractor's sole remedy.

This change order constitutes full and complete compensation for all labor, equipment, materials, overhead, extended overhead and profit required to perform the changes described above in accordance with the applicable provisions of the contract documents. This change order is not effective until approved by owner.

Accepted By: \_\_\_\_\_ Date: \_\_\_\_\_  
Contractor

Project Manager: \_\_\_\_\_ Project Inspector: \_\_\_\_\_  
Initial Initial

City Approval: \_\_\_\_\_ Date: \_\_\_\_\_  
City Engineer