

***24**



CONTRACT CHANGE ORDER

Date: November 28, 2007

To: Anderson Pacific Engineering Construction, Inc.
1390 Norman Ave.
Santa Clara, Ca 95054
Attn.: Matt Miranda

Project: Main Sewage Pump Station, Project No. 6103

Contract Change Order No. 2

City Council Approval: 11/27/07

You are hereby authorized to proceed with the following work in connection with the subject project:

- Item No. 1: Furnish & Install a 1600 amp circuit breaker at the existing generator for \$29,194.30
- Item No. 2: Furnish 2 radar level transmitters Rosemount Model 5402 in lieu of originally specified net additional cost is \$12,017.00
- Item No. 3: Modify the existing Switchboard to remove the remote operation feature and tie breaker to the generator for \$17,649.66
- Item No. 4 Furnish & Install motor protective relay enclosures (MAS unit) out side the Variable Frequency Drive unit cabinet. \$6,682.47
- Item No. 5 Furnish, install and remove a temporary fence along the Northern property line for \$1,975.00
- Item No. 6 Furnish & install 420 linear feet of security screen on the existing fence at the City storage yard for \$1,494.00
- Item No. 7 Upgrade the security enclosures for the grinder operations to stainless steel for \$3,000.00
- Item No. 8 Upgrade control building and wet well lighting for \$1,614.00
- Item No. 9 Modify the annunciator panel for \$1,767.00

TOTAL: \$75,393.43

INCREASE IN CONTRACT TIME: None

No claims for additional compensation or damages for delay under any theory whatsoever, submitted by the contractor or any subcontractor, will be allowed by the City for any delay arising from, or associated with this change order. The extension of the time for completion and the compensation specified in this change order shall be the contractor's sole remedy.

This change order constitutes full and complete compensation for all labor, equipment, materials, overhead, extended overhead and profit required to perform the changes described above in accordance with the applicable provisions of the contract documents. This change order is not effective until approved by owner.

Accepted By: _____ Date: _____
Contractor

Project Manager: _____
initial

City Approval: _____ Date: _____
City Engineer