

***21**



CONTRACT CHANGE ORDER

Date: January 17, 2007

To: Anderson Pacific Engineering Construction, Inc.
1390 Norman Ave.
Santa Clara, Ca 95054
Attn.: Matt Miranda

Project: Main Sewage Pump Station, Project No. 6103

Contract Change Order No. 5

City Council Approval:

You are hereby authorized to proceed with the following work in connection with the subject project:

Item No. 1: Furnish & Install 4" floor drain in mechanical vault for \$733.00

Item No. 2: Furnish 6 self restrained flanged coupling adapters for 20" pipe in mechanical valve vault for \$5,250.00

Item No. 3: Electrical Building roof repair for \$4,245.30

Item No. 4: Furnish modifications to main control panel in control building. \$1,928.00

Item No. 5: Furnish and install sheet metal shroud for electrical service bus duct at electrical building for \$645.00

Item No. 6: Furnish & install Pump Pedestal modifications in wet well for \$7,461.00

Item No.7: Furnish and Install 4" wire way duct in control building to allow future expansion of equipment for \$1,549.00

Item No. 8: Provide modifications to wet well grinder channels for \$8,679.00

TOTAL: \$30,490.30

INCREASE IN CONTRACT TIME: 30 days

No claims for additional compensation or damages for delay under any theory whatsoever, submitted by the contractor or any subcontractor, will be allowed by the City for any delay arising from, or associated with this change order. The extension of the time for completion and the compensation specified in this change order shall be the contractor's sole remedy.

This change order constitutes full and complete compensation for all labor, equipment, materials, overhead, extended overhead and profit required to perform the changes described above in accordance with the applicable provisions of the contract documents. This change order is not effective until approved by owner.

Accepted By: _____ Date: _____
Contractor

Project Manager: _____ Date: _____
Signature

City Approval: _____ Date: _____
City Engineer