

***11**



CONTRACT CHANGE ORDER

Date: March 18, 2008

To: Anderson Pacific Engineering Construction, Inc.
1390 Norman Ave.
Santa Clara, Ca 95054
Attn.: Matt Mirenda

Project: Main Sewage Pump Station, Project No. 6103

Contract Change Order No. 6

City Council Approval:

You are hereby authorized to proceed with the following work in connection with the subject project:

Furnish & Install complete Wet Well HVAC ductwork per attached sketch. Proposal to include all materials and labor to install revised ductwork system and complete per project specifications. This shall include all revised electrical work needed to accommodate the complete location of ductwork, labor and materials needed to support ductwork, scaffolding needed during installation, touch up of wet well coating system if needed. RFP from contractor attached.

TOTAL: \$32,345

INCREASE IN CONTRACT TIME: 30 days

No claims for additional compensation or damages for delay under any theory whatsoever, submitted by the contractor or any subcontractor, will be allowed by the City for any delay arising from, or associated with this change order. The extension of the time for completion and the compensation specified in this change order shall be the contractor's sole remedy.

This change order constitutes full and complete compensation for all labor, equipment, materials, overhead, extended overhead and profit required to perform the changes described above in accordance with the applicable provisions of the contract documents. This change order is not effective until approved by owner.

Accepted By: _____ Date: _____
Contractor

Project Manager: _____ Date: _____
Signature

City Approval: _____ Date: _____
City Engineer

**ANDERSON PACIFIC ENGINEERING
CONSTRUCTION, INC.**
1390 NORMAN AVENUE
SANTA CLARA, CA 95054

RFP SUMMARY

PAGE 1 OF 1

DATE OF REPORT: 2/28/2008
REPORT # : _____

TIME EXTENSION: 3wk Fabrication
PREV. ESTIMATE: _____
CONTRACT NO.: 6103
CONT. JOB NO.: 633

PROJECT NAME: Milpitas Main Sewage Pump Station Item Number: _____
DESCRIPTION OF WORK: RFP #3 -Revised FRP Wet Well HVAC Ductwork

EQUIPMENT				EXTENDED AMOUNTS
EQUIP #	DESCRIPTION	Hrs	RATE	
	No Equipment			

MATERIAL			UNIT COST	EXTENDED AMOUNTS
QTY.	DESCRIPTION			
4	ea Patent Scaffold -Rolling Towers		\$175.00	\$700.00
2	ea -Trucking		\$75.00	\$150.00

WORK DONE BY SUBCONTRACTORS OR SPECIALISTS				EXTENDED AMOUNTS
QTY.	DESCRIPTION	UNIT COST		
	James Long Construction Services			
1	ls Revised FRP Duct & Supports	\$17,967.00		\$17,967.00
1	ls Additional Design & Installation	\$7,924.00		\$7,924.00




CONTRACTOR'S REPRESENTATIVE

OWNER'S REPRESENTATIVE


LABOR					EXTENDED AMOUNTS
DESCRIPTION	CLASS		HOURS	RATE	
		REG			
Layout & Layout Drawing		REG			
	Carp. Frmn	REG	8	\$65.86	\$526.88
	Lbr. Grp. 1	REG	8	\$46.79	\$374.32
		REG			
Additional Work Platform		REG			
	Carp. Frmn	REG	8	\$65.86	\$526.88
	Lbr. Grp. 1	REG	8	\$46.79	\$374.32
	Lbr. Grp. 1	REG	8	\$46.79	\$374.32
		REG			
Reroute Elect Conduit	Elect	REG	4	\$70.90	\$283.60
	Elect	REG	4	\$70.90	\$283.60
		REG			
Modify Handrail @ Landing		REG			
	Millwright	REG	4	\$70.34	\$281.36
		REG			

SUBTOTAL:		\$3,025.28
LABOR SURCHARGE (Included):	0%	\$0.00
COST OF LABOR:		\$3,025.28
MARK-UP ON LABOR:	15%	\$453.79
TOTAL COST OF LABOR:		\$3,479.07
COST OF EQUIPMENT & MATERIALS:		\$850.00
COST OF SUBCONTRACTORS OR SPECIALISTS:		\$25,891.00
MARK UP ON EQUIPMENT & MATERIALS:	15%	\$127.50
MARK UP ON SUBCONTRACTORS & SPECIALISTS:	5%	\$1,294.55
BONDS & GENERAL LIABILITY INSURANCE:	2.25%	\$711.95
TOTAL COST WITH MARKUP:		\$32,354



FILL
w/ UANES

JAMES LONG CONSTRUCTION SERVICES INC.
 JOB NAME / NUMBER MILPITAS
 DATE ORDERED 2/26/08
 DATE NEEDED _____



JAMES LONG CONSTRUCTION SERVICES INC.

JOB NAME / NUMBER MCPITAS

DATE ORDERED 2/26/08

DATE NEEDED _____