



CONTRACT CHANGE ORDER

Date: December 2, 2008

To: Anderson Pacific Engineering Construction, Inc.
1390 Norman Ave.
Santa Clara, Ca 95054
Attn.: Matt Mirenda

Project: Main Sewage Pump Station, Project No. 6103

Contract Change Order No. 11

You are hereby authorized to proceed with the following work in connection with the subject project:

11 Furnish and install monument on the Southeast corner of property. **\$12,141.00**

Proposal to include all materials and labor to complete work listed above per project specifications.

TOTAL: \$12,141.00

INCREASE IN CONTRACT TIME: N/A

No claims for additional compensation or damages for delay under any theory whatsoever, submitted by the contractor or any subcontractor, will be allowed by the City for any delay arising from, or associated with this change order. The extension of the time for completion and the compensation specified in this change order shall be the contractor's sole remedy.

This change order constitutes full and complete compensation for all labor, equipment, materials, overhead, extended overhead and profit required to perform the changes described above in accordance with the applicable provisions of the contract documents. This change order is not effective until approved by owner.

Accepted By: _____ Date: _____
Contractor

Project Manager: _____ Date: _____

City Approval: _____ Date: _____
City Engineer