

**CONTRACT CHANGE ORDER*****15**

Date: 3/28/07

To: Mr. Carlos Raposo
 JJR Construction, Inc.
 1120 Ninth Avenue
 San Mateo, CA 94402

Project: Sidewalk Replacement 2007, Project 4235Contract Change Order No. 1 PO#: _____ RFQ #: _____PCO #: _____ Description: Santa Rita Drive Improvements

City Council Approval: 4/3/07

You are hereby authorized to proceed with the following work in connection with the subject project for Santa Rita Drive:

Furnish all labor and materials to:

1. Remove and replace 456 LF of curb and gutter. This work includes a one foot wide, 6" thick asphalt plug adjacent to the lip of gutter.
2. Remove existing sidewalk and curb and gutter to construct two type C Accesibility Ramps. Ramps to include cast in place, black truncated domes.
3. Remove and replace 6 underwalk drains with drain outlet approximately ½ in. above gutter flowline.

All work to complete prior to the upcoming pavement overlay of Santa Rita Drive, 5/1/07.

TOTAL: \$41,642.00

INCREASE IN CONTRACT TIME: 0 days

No claims for additional compensation or damages for delay under any theory whatsoever, submitted by the contractor or any subcontractor, will be allowed by the City for any delay arising from, or associated with this change order. The extension of the time for completion and the compensation specified in this change order shall be the contractor's sole remedy.

This change order constitutes full and complete compensation for all labor, equipment, materials, overhead, extended overhead and profit required to perform the changes described above in accordance with the applicable provisions of the contract documents. This change order is not effective until approved by owner.

Accepted By: _____ Date: _____
 Contractor

Project Manager: _____ Project Engineer: _____
 Initial initial

City Approval: _____ Date: _____
 City Engineer