Attachment B

BLACKDOT WIRELESS

March 31, 2014

Scott Roland
City of Milpitas Planning Department
455 E. Calaveras Blvd.
Milpitas, CA 95035

Re: Time Extension Request for CUP Amendment No. UA12-0003, PJ#2803
Sprint Site #FS04XC191 - 1220 Pecten Court, Milpitas

Dear Mr. Roland:

Per our discussion, please accept the attached application for a Time Extension request in order to extend CUP Amendment No. UA12-0003, to modify Sprint equipment on the tower located at 1220 Pecten Court, Milpitas. The current CUP Amendment is due to expire April 11, 2014.

The above mentioned Sprint location consists of a communications tower and radio equipment co-owned by Sprint and T-Mobile on the San Jose Water Co. property. The reason for the delay in commencing construction for the approved CUP Amendment is due to assignment of T-Mobile's interest in the facility to AT&T. To add to the delay in completing this transition, AT&T has recently assigned management of this tower to Crown Castle. Sprint is now working with Crown Castle to complete lease agreements in order to move forward with the proposed modification.

We respectfully request the City of Milpitas' approval to extend the above mentioned permit in order to complete the zoning requirements and begin construction of the Sprint's equipment modification.

If you have any questions or require additional information, please feel free to contact me at 559-642-2353 or liz@sti.net.

Sincerely,

Liz Johnson
Authorized Sprint Representative
559-642-2353
liz@sti.net