RA6

City Hall Project

Proposed Purchase order/Change Orders for Council approval - April 6, 2004

		Funding Source				
		HOLDS OR UNBOUGHTS		OTHER CIP PROJECTS		PROJECT CONTINGENCY
Change Order #		amount	Description	amount	CIP project description	amount
				Contingency as of December 2th, 2003		$ 87,145
Proposed Change Orders						
	Royal Glass					
	Furnish and install additional flashing, caulking and sealer on rotunda roof panels.					$ 2,559
Proposed Purchase Orders						
	Summers & Sons					
	Install 8 new lights at building counter to supplement existing lights					$ 4,714
	Labor and Materials to install 2 dedicated receptacles to emergency generator on Telecommunications Rooms on 1, 2, 3 and 4th floors to provide emergency power in these rooms.					$ 3,610
	B&B Concrete					
	Place 4' x 27' concrete walkway @ War Memorial, regrade and landscape adjacent area, and construct concrete monument for new War Memorial Plaque.					$ 15,000
	Cost Sub-totals	$ -		$ -		$ 25,883

Grand total for all change orders = $ 25,883

Totals Project Contingency Funds Remaining = $ 61,262