
File:_6103________ 

 
CONTRACT CHANGE ORDER 

Date: January 16, 2008 
 
To: Anderson Pacific Engineering Construction, Inc. 
 1390 Norman Ave. 
 Santa Clara, Ca 95054 
 Attn.: Matt Mirenda 
 
Project: Main Sewage Pump Station, Project No. 6103 
Contract Change Order No. 4      
City Council Approval: 1/15/08  
You are hereby authorized to proceed with the following work in connection with the subject project: 
 
Furnishing  & installing 1,225 linear feet of SECUR Omega-8 security fence in lieu of the specified chain 
link fence around the new Main Sewage Pump Station with one separation fence within the area. The 
fenced area will have one 16 foot wide double swing gate, one 38 foot wide double swing gate, one 23 
foot wide slide gate, one 40 foot wide slide gate and three chain driven gate operators. The gate 
actuators will be connected to a card reader access system and KNOX model 3502 fire control key 
switch. The amount of this item is  $137,521.00 
 
Furnish & installing additional electrical wire & conduit added by revisions to the Conduit & Cable Schedule  
for the items listed in Attachment A to this change order. The amount is $52,295.13.   
 
TOTAL:  $189,816.13 
 
INCREASE IN CONTRACT TIME: None 
  
No claims for additional compensation or damages for delay under any theory whatsoever, submitted by the contractor or any subcontractor, will be 
allowed by the City for any delay arising from, or associated with this change order. The extension of the time for completion and the compensation 
specified in this change order shall be the contractor’s sole remedy. 
 
This change order constitutes full and complete compensation for all labor, equipment, materials, overhead, extended overhead and profit required to 
perform the changes described above in accordance with the applicable provisions of the contract documents.  This change order is not effective until 
approved by owner. 
 
 
Accepted By:   Date:   
   Contractor 
 
 
Project Manager:   Date:  
    
 
 
City Approval:   Date:  
    City Engineer 
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Attachment A Contract Change Order No. 4 
Anderson Pacific Engineering Construction Inc.

Project  # 6103/ Main Sewage Pump Station
Additional Electrical for Conduit & Cable Schedule
CE-6A2

Item
 No. Description Current Price

17 Change conduit & wire from 
PB-A to PLG/VLV

$2,637.51

20 Upsized & Added Wires 
PB-A to PB-B

$1,338.88

21 Change conduit & wire from 
PB-A to PB-B

$147.63

26 Change conduit & wire from 
PB-B to ALL GRID

$4,848.18

31 Change conduit & wire from 
PB-B to PB-C

$534.74

32 Change conduit & wire from 
PB-C to GATES

$3,126.26

33 Change conduit & wire from 
PB-C to H GATE

$523.52

54-57 Change conduit & wire from 
C GATE to PB

$5,642.59

58-63 Change from Annun to VFD's $3,520.61

64-69 Change from 
MCC-A to PCH VLV

$13,256.39

70-71,
73-74

MFG CABEL ADDED, TSP ADDED
Change from FM-A to FIT-A

$7,264.85

72 & 75 Change from FM-A to DP-1
Change from FM-B to FIT-B

$4,179.34

82-87 Change from Annun to DP-1
Change fromGAS DET TO DP-1
Change fromSECURITY TO DP-2
Change fromEF-1 VFD TO EF-1
TELE TO DP-2

$5,274.63

GRAND TOTAL $52,295.13
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