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DRAFT 

CONTRACT CHANGE ORDER 
Date: October 23, 2008 
 
To: Mr. Hassan Bitar                                   

Granite Construction Company 
715 Comstock Street 

 Santa Clara, CA 95054-3403 
 
Project: Singley Area Rehabilitation, Phase V, Project No. 8193  

Contract Change Order No. 3     
Description: ADA Ramps and Concrete Work  
Ref: CP 8193-7-4237            
City Council Approval: November 4, 2008     
 
You are hereby authorized to proceed with the following work in connection with the subject project: 
Furnish all labor, materials and equipment:   

Bid item # Description  Quantity Unit Cost Extension 
7 Remove PCC Sidewalk  2,600 SF $2.75/SF   $7,150 
9 Remove PCC Curb and Gutter     200 LF $9.50/LF   $1,900 
22 PCC Sidewalk  2,600 SF $9/SF $23,400 
25 PCC Curb and Gutter     200 LF $31/LF   $6,200 
42 Curb Ramps Type C        2 EA $ 2,500/EA   $5,000 
43 Curb Ramps Type A        2 EA $ 2,200/EA   $4,400 

 
TOTAL: $ 48,050.00 
 
INCREASE IN CONTRACT TIME:  none  
  
No claims for additional compensation or damages for delay under any theory whatsoever, submitted by the contractor or any 
subcontractor, will be allowed by the City for any delay arising from, or associated with this change order. The extension of 
the time for completion and the compensation specified in this change order shall be the contractor’s sole remedy. 
 
This change order constitutes full and complete compensation for all labor, equipment, materials, overhead, extended 
overhead and profit required to perform the changes described above in accordance with the applicable provisions of the 
contract documents.  This change order is not effective until approved by owner. 
 
Accepted By:   Date:   
   Contractor 
 
City Project Manager: _____  City Project Inspector: _____ 
                              Initial                                    initial 
 
City Approval:   Date:  
    City Engineer 
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