
Project No: CIP 2001 (formerly 4133) 
Project Name: Light Rai l  Median Landscaping  
 
 
 

AMENDMENT NO. 4 TO AGREEMENT 
FOR CONSULTATION AND OTHER SERVICES 

 
 
 This Amendment No. 4 is entered into this 15t h day of September, 2009, by 
and between the City of Mi lpi tas, a municipal corporat ion of the State of 
Cal i fornia (hereafter referred to as "CITY") and Sugimura Finney Architects 
(hereafter referred to as "CONSULTANT").  
 

RECITALS 
 

WHEREAS, the part ies entered into an Agreement for professional services 
for the Tasman Extension – Great Mal l  Parkway Median Landscape and 
Irr igat ion, (Project 4133), on February 19, 2002; and 

 
WHEREAS, the part ies desire to amend the Agreement to al low the 
CONSULTANT to provide addit ional professional engineering services 
necessary, including construct ion support for Phase I  and drainage 
modif icat ions for Phase I I .  

 
NOW THEREFORE, in considerat ion of the mutual covenants and 
condit ions herein contained, the part ies agree to amend the Agreement as 
fol lows: 

 
1. Sect ion 1, ent i t led "Term of Services" is amended by adding Exhibi t  “A-4,” 

ent i t led “Addit ional Scope of Services,” which is attached herein and 
incorporated by reference herein. 

 
2. Sect ion 2, ent i t led "Compensation" is amended by adding Exhibi t  “B-4,” 

ent i t led “Addit ional Compensation Schedule” which is attached hereto and 
incorporated by reference herein. Sect ion 2 is further amended with the 
addit ion of the fol lowing new paragraph at the end of the exist ing text,  but 
before Sect ion 2.1: “City hereby agrees to pay Consultant for the addit ional 
work set forth in Exhibi t  A-4 for an amount not to exceed Forty Seven  
Thousand Four Hundred Twenty-Two Dol lars ($47,422.00).  The total  not-
to-exceed contract amount is increased to Six Hundred Thousand Five 
Hundred Sixty Dol lars ($600,560.00).”    

 
3.  The Consultant agrees to maintain and pay for al l  insurance pol ic ies as 

stated in Sect ion 4, ent i t led "Insurance" of the Agreement dated February 
19, 2002, between Sugimura & Associates and the City of Mi lpi tas. The 
Consultant shal l  provide the City with renewal cert i f icates of the current 
pol ic ies upon the expirat ion of the current pol icy. 

 
4. The first sentence of Section 1.1 (“Term of Services”) is hereby repealed in its 

entirety and amended to read as follows: 
      

1.1. Term of Services. The term of this Agreement shall begin on the date first 
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noted above and shall end on December 31, 2010, the date of completion for 
work specified in Exhibit A and its amendments, and Consultant shall complete all 
the work described in Exhibit A and its amendments, Exhibits A-1, A-2, A-3 and A-
4, prior to that date, unless the term of the agreement is otherwise terminated or 
extended, as provided in Section 8. 

 
5. Al l  other provisions of the Agreement shal l  remain in ful l  force and effect.  
 
This Amendment is executed as of September 15, 2009. 
 
 
APPROVED BY: 
 
 
CITY OF MILPITAS CONSULTANT 
 
 
 
_____________________________ _______________________ 
Thomas C. Wil l iams, City Manager Reed C. Grandy, Principal 
 Sugimura Finney Architects 
 
 
APPROVED AS TO CONTENT: 
 
 
 
_____________________________ 
Greg Armendariz, Publ ic Works Director/City Engineer 
 
 
APPROVED AS TO FORM: 
 
 
 
_____________________________ 
Michael J. Ogaz, City Attorney 
 
 
ATTESTED BY: 
 
 
 
______________________________ 
Mary Lavel le, City Clerk  
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Project No: CIP 2001 (formerly 4133) 
Project Name: Light Rai l  Median Landscaping  
 

EXHIBIT A-4 
 

ADDITIONAL SCOPE OF SERVICES 
 

 
TASK A4-1 - PH I - Recycled Water Line - Civil Scope 
 
Based on the Bid Set of Construction Plans and Specif ications, the 
Consultant shall prepare Construction Change Order Documents (CCO’s). 
 
Provide Project Management and attend up to four (4) meetings with City 
Staff. 
 
Prepare Record Drawings for Phase I (mylars & digital copies) upon 
receiving the “As-Built” notes from the City/Contractor. (NO addit ional f ield 
survey by Consultant) 
 
TASK A4-2 - PH II - Paving, Irrigation & Planting - Civil Scope 
 
Make changes to the Grading and Drainage Plans (13 Sheets): change 
details to show a revised location for the tree storm drain l ines and adjust 
storm drain inlets as needed. 
 
Project Management and attend two (2) meetings with City Staff. 

 
TASK A4-3 - PH II - Paving, Irrigation & Planting - Land. Arch. Scope 
 
Revise Cross Sections CS-NO-5 & CS-NO-6. Move drain l ines and show 
inlets to match changes by the Civi l  Engineer. Revise Planting & Irr igation 
details to clarify the locations of drain l ines, tree pit, and irr igation. Remove 
gravel under pit.  
 
Add Monitoring Test Wells throughout the project for water monitoring 
provided to the trees. 
 
Evaluate the above changes and make the necessary changes to al l  other 
plans and details. 
 
Add addit ional information to the Maintenance Period Specif ications. Define 
items requiring special attention, such as monitoring of water levels. 
 
Project Management, Coordinate with the Civi l  Engineer, and attend three 
(3) meetings (2 hours/meeting) with City Staff.
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EXHIBIT B-4 
ADDITIONAL COMPENSATION SCHEDULE  

  Description of Task Proj. 
Mangr. 

Proj. 
Engineer 

Design 
Engineer 

AutoCAD 
Tech. 

Total 
Hrs. 

    $172 $142 $105 $100   

A. PH I - RECYCLED WATER LINE - CIVIL SCOPE    

1. Construction Change Order Docs 4 12 30 40 86

2. Project Management  4 12 0 0 16

3. Prepare Record Drawings 1 6 14 50 71

 Sub-Total Hours - PH I - CIVIL 9 30 44 90 173

 Sub-Total Fee - PH I - CIVIL $1,548 $4,620 $4,620 $9,000 $19,428

B. PH II - PAVING, IRRIGATION & PLANTING - CIVIL 
SCOPE    

1. Grading and Drainage Plans  4 14 30 50 98

2. Project Management  4 10 0 0 14

 Sub-Total Hours - PH II – CIVIL 8 24 30 50 112

 Sub-Total - Project Start-up $1,376 $3,408 $3,150  $5,000 $12,934

  Description of Task 
Principal 

Land. 
Arch. 

Proj. 
Mangr./ 
Land. 
Arch. 

Irrigation 
Designer 

CAD 
Tech./      
Admin 

Total 
Hrs. 

    $195 $140 $140 $85   

C. PH II - PAVING, IRRIGATION & PLANTING - LAND.      
ARCH. SCOPE   

1. Revise Cross Sections CS-NO-5 & 
CS-NO-6 1 6     7

2. Revise Planting. & Irrigation Details 1 4 4   9

3. Add Monitoring Test Wells  1 12     13

4. Evaluation the above changes 1 6   8 15

5. 2 year Maintenance Period Specs  4 12   4 20

6. Project Management  6 6     12

 Sub-Total - Project Start-up 14 46 4 12 76

 Sub-Total - Project Start-up $2,730 $6,440 $560 $1,020 $10,750

 
                      
GRAND TOTAL     $5,654 $14,108 $8,330 $15,020 $43,112
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SUMMARY  

 
 
The maximum amount of compensation for basic services to be paid to the 
CONSULTANT under this AMENDMENT No. 4, including both, payments for 
professional services and reimbursable expenses, shal l  not exceed Forty-Seven 
Thousand Four Hundred Twenty-Two Dol lars ($47,422.00)  Consultant shal l  not 
exceed the fol lowing dol lar amounts for each work task: 
 

 

Scope of Extra Work                    Fees  

Task A4:  Phase 1 Recycled Water Line – Civil Scope      $19,428.00 

Task B4:  Phase 1 Recycled Water Line – Civil Scope      $12,934.00 

Task C4:  Phase 1 Recycled Water Line – Civil Scope      $10,750.00

Subtotal              $43,112.00  

 

*Contingencies (10%)               $4,310.00 

 

GRAND TOTAL AMENDMENT NO. 4  $ 47,422.00  
 
 
*Contingency – work under this i tem wil l  require pr ior wri t ten approval of the City. 
 
Consultant may shif t  al locat ion of budget among tasks with pr ior wri t ten approval 
from the CITY. 
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