

Project No: 8154
Project Name: Land Acquisition, Abatement & Site Prep.

**AMENDMENT NO. 3 TO AGREEMENT
FOR CONSULTATION AND OTHER SERVICES
MIDTOWN NORTH MAIN STREET IMPROVEMENTS**

This Amendment is entered into this 1st Day of April 2008, by and between the **City of Milpitas**, a municipal corporation of the State of California, the **Redevelopment Agency of the City of Milpitas** (hereafter collectively referred to as "CITY") and **SCS ENGINEERS**, (hereafter referred to as "CONSULTANT").

RECITALS

WHEREAS, the parties desire to amend the Agreement to obtain additional services from Consultant as set forth in this Amendment;

NOW THEREFORE, in consideration of the mutual covenants and conditions herein contained, **the parties agree** to amend the Agreement as follows:

1. Section 1, entitled "Services" is amended to incorporate by reference the services designated in the letter attached hereto and dated March 18, 2008, from SCS Engineers.

2. Section 2, entitled "Compensation" is amended to incorporate by reference the compensation designated in the letter attached hereto and dated March 18, 2008, from SCS Engineers and is further amended by adding the following paragraph to the end of Section 2 and before Section 2.1:

"The additional compensation for additional professional services set forth in SCS Engineers letter dated March 18, 2008 is a not to exceed amount. The total maximum amount of compensation to be paid for tasks outlined shall not exceed \$35,000.00.

4. All other provisions of the Agreement shall remain in full force and effect.

This Amendment is executed as of the date written above.

APPROVED BY:

CITY OF MILPITAS

CONSULTANT

CIP Manager as to content

Agency Executive Director

Agency Counsel as to Form

ATTESTED BY:

Agency Secretary