



This change order constitutes full and complete compensation for all labor, equipment, materials, overhead, extended overhead and profit required to perform the changes described above in accordance with the applicable provisions E-12, Asphalt Concrete and Asphalt Concrete Overlay, of the contract documents. This change order is not effective until approved by owner.

Accepted By: \_\_\_\_\_ Date: \_\_\_\_\_  
Contractor

City Project Manager: \_\_\_\_\_  
Initial

Project Inspector: \_\_\_\_\_  
Initial

City Approval: \_\_\_\_\_ Date: \_\_\_\_\_  
Public Works Director/City Engineer