

AMENDMENT NO 1 TO
JJR CONSTRUCTION, INC
AGREEMENT FOR
ON-CALL SIDEWALK, CURB & GUTTER REPAIRS



*13

This Amendment is entered into this 2nd day of June 2010, by and between the City of Milpitas, a municipal corporation of the State of California (hereafter referred to as "CITY") and **JJR Construction, Inc.**, (hereafter referred to as "CONTRACTOR").

RECITALS

WHEREAS, the parties entered into an Agreement for on-call sidewalk, curb and gutter repairs on August 16th, 2005; and

WHEREAS, the parties desire to amend the Agreement to allow CONTRACTOR to perform additional work.

NOW THEREFORE, in consideration of the mutual covenants and conditions herein contained, the parties agree to amend the Agreement as follows:

1. The term of the contract shall be extended one (1) additional year from August 16, 2010 to August 15, 2011.
2. All other provisions of the Agreement shall remain in full force and effect.

This Amendment is executed as of the date written above.

APPROVED BY:

CITY OF MILPITAS

CONTRACTOR

City Manager

Approved As
To Content:

City Project Manager

Approved As
To Form:

City Attorney

Prepared By:

City Purchasing Agent