Project No: 7076

Project Name: Well Upgrade Project – Phase III (Curtis Well Pump Station)

AMENDMENT No. 1 TO CONSULTING SERVICES AGREEMENT BETWEEN THE CITY OF MILPITAS AND CAROLLO ENGINEERS, INC.

This Amendment is entered into this 17th day of June, 2014, by and between the City of Milpitas, a municipal corporation of the State of California (hereafter referred to as "CITY") and Carollo Engineers, Inc., a California corporation (hereafter referred to as "CONSULTANT").

RECITALS

WHEREAS, the parties entered into an agreement on June 5, 2012 entitled "Consulting Services Agreement between the City of Milpitas and Carollo Engineers, Inc." ("Agreement") for professional design services for the Curtis Well upgrade (Project No. 7076); and

WHEREAS, the parties desire to amend the Agreement to extend the Agreement to June 30, 2015 to allow the CONSULTANT time to complete the design for the Curtis Well improvements;

NOW THEREFORE, in consideration of the mutual covenants and conditions herein contained, the parties agree to amend the Agreement as follows:

1. The first sentence in Subsection 1.1, entitled "Term of Services" is amended to read:

The term of this Agreement shall begin on the date first noted above and shall end on **June 30**, **2015**.

- 2. The Consultant agrees to maintain and pay for all insurance policies as stated in Section 4, entitled "Insurance Requirements" of the Agreement dated **June 5, 2012**, between Carollo Engineers, Inc. and the City of Milpitas. The Consultant shall provide the City with renewal certificates of the current policies upon the expiration of the current policy.
- 3. All other provisions of the Agreement shall remain in full force and effect.

| This Amendment is executed as of the date written on Page 1. | |
|--|---------------------------------------|
| APPROVED BY: | |
| CITY OF MILPITAS | CAROLLO ENGINEERS, INC. CONSULTANT |
| Thomas C. Williams, City Manager | David Kraska, Vice President |
| APPROVED AS TO CONTENT: | |
| | CORPORATE ENTITY NUMBER |
| | C3295365 |
| Jeff Moneda, Public Works Director/ City Engineer | |
| APPROVED AS TO FORM: | |
| Michael J. Ogaz, City Attorney | |