

Solid Waste Procurement Process – Milestone Activities, January 2016-Ongoing

January 12th – City Council Disposal Proposer Workshop

January 13- February 29 – Evaluation Committee completes disposal proposer evaluation and develops contract award recommendation to the City Council

January 13- February 29 – City staff and consultant negotiate disposal agreements with both proposers

March 15th – City Council Award of Disposal Agreement

March 16th – April 29th – Execute Disposal Agreement and evaluate referendum petition implications

May 2nd – Online and phone surveying of residents regarding future service options

May 2nd – Upon execution of disposal agreement, Evaluation Committee begins collection evaluation process

May 2nd – Issuance of collection proposer shortlist

May 19th – May 26th - Evaluation Committee tours facilities and conducts interviews with shortlisted proposers

May 23rd – City Council Collection Proposer Workshop

May 25th – Meeting of the Recycling and Source Reduction Commission (RSRAC) on collection activities and programs

May 27th – June 13th - Evaluation Committee completes collection proposal evaluation and develops contract award recommendation to City Council

June 16th – Business Workshop discussing collection activities and programs

June 21st – City Council Consideration of Evaluation Committee's Collection Proposal Recommendation

June 22nd – Begin negotiations with the collection proposers (*pending City Council direction*)

August-September – City Council Consideration of Recommendation to Award Collection Agreement

September – Final Execution of Collection Agreement

September 2016 – September 5, 2017 – Transition Period

September 6, 2017 – Commencement of Services under New Disposal and Collection Agreements