2007 Youth Program Team Goals

WHEN	WHO	WHAT	STATUS		
			DONE	ON TARGET	REVISED
January 2007	Kathleen Yurchak, Samu Tiumalu	Enhance Community Outreach to Gain Acceptance Develop a YPT Marketing Plan		×	
January 2007	Kathleen Yurchak	Adopt/Implement Inclusion Policy Discuss Inclusion Policy with P&R Director and City Manager		×	
January 2007	Sam Tiumalu, Kathleen Yurchak, Aaron Bueno, Chrissy Rodriguez-Vigil	Develop Continuity of all Programs Serving Youth Restructure Summer In-service		×	
End of January 2007	Toby Librande	Enhance Community Outreach to Gain Acceptance Draft prototype webpage design for YPT. Include placeholders for logo, strategic plan, collaborative membership and links	×		
January - April 2007	YPT Committee	Open A Youth Center Visit other youth centers	×		
January 2007	Anne Kelly	Collaborate with MUSD to Provide Consistent Youth Programs Provide a continuity through a collaborative process for arts theatre (teacher 1st, principal 2nd, TRMS, RMS, MHS)		×	
January 25, 2007	Kathleen Yurchak & YPT	Enhance Community Outreach to Gain Acceptance YPT presentation to staff	×		
January 31, 2007	Kathleen Yurchak	Develop Programming Collaborative Request funding for YPT			

WHEN	WHO	WHAT	STATUS		
			DONE	ON TARGET	REVISED
January 31, 2007	Toby Librande, Chrissy Rodriguez-Vigil	Collaborate with MUSD to Provide Consistent Youth Programs Extend MUSD outreach to preschool for kinder registration, collaborating with Kaiser & MUSD for parent wellness series	×		
February 2007	Kathleen Yurchak, Toby Librande, Lynette Wilson	Adopt/Implement Inclusion Policy Develop an "EZ" guide to the inclusion policy	×		
February 2007 - First Draft	Anne Kelly, Sam Tiumalu, Chrissy Rodriguez-Vigil	Develop Continuity of all Programs Serving Youth Develop code of conduct/discipline plan, working with MUSD for continuity		×	×
March Staff Meeting	Anne Kelly	Adopt/Implement Inclusion Policy Coordinate having Gonzaga Gonzales expand on inclusion in recreation programs	×		
March - Summer Guide	YPT Committee	Adopt/Implement Inclusion Policy Educate the public on the Inclusion Policy		×	
April 2007	Sam Tiumalu, Kathleen Yurchak, Aaron Bueno, Chrissy Rodriguez-Vigil	Develop Continuity of all Programs Serving Youth Have completed Summer In-service training schedule and schedule follow up trainings with staff to coincide with MUSD		ж	
May 2007	Kathleen Yurchak, Toby Librande, Sam Tiumalu	Collaborate with MUSD to Provide Consistent Youth Programs Begin joint planning for afterschool care (Meet with Rose CDC personnel)		x	

WHEN	WHO	WHAT		STATUS	<u> </u>
			DONE	ON TARGET	REVISED
May 12, 2007	YPT Committee	Develop Programming Collaborative YPT Family Event	×		
Complete by June 2007	Toby Librande to contact Michelle MacNair, Rosana Cacao to coordinate with Contract Instructors	Adopt/Implement Inclusion Policy Provide a training on the City's Inclusion Policy and working with special needs children to Contract Instructors and their staff			
June 2007	Kathleen Yurchak	Develop Continuity of all Programs Serving Youth Evaluate program evaluations and how the info is applied to programs		×	
June 2007	Supervisors	Develop Continuity of all Programs Serving Youth Provide consistent staff training at all levels			
August 2007	Toby Librande: Russell, MHS Sam: Rancho	Collaborate with MUSD to Provide Consistent Youth Programs Support MUSD thru transition time with youth & Begin joint planning for middle and high school programming, meeting with school site councils			×
August 2007	Anne Kelly	Develop Continuity of all Programs Serving Youth Implement theatre arts programming for continuity with TRMS, RMS, MHS			
November 2007	Kathleen Yurchak, Toby Librande	Develop Programming Collaborative Identify purpose of Programming Collaborative			

WHEN	WHO	WHAT	STATUS			
	•		DONE	ON	REVISED	
				TARGET		
December 2007	YPT	Develop Programming Collaborative Identify potential partners for Programming Collaborative		×		
December 2007	Anne Kelly, Sam Tiumalu, Chrissy Rodriguez-Vigil	Collaborate with MUSD to Provide Consistent Youth Programs Completed code of conduct/discipline plan, working with MUSD for continuity			×	