

15
ORIGINAL

**CITY OF MILPITAS
AGREEMENT NO 385
ENGINEERING DESIGN SERVICES FOR THE
SANTA CLARA COUNTY TRAFFIC AUTHORITY
MEASURE A HIGHWAY PROGRAM**

AMENDMENT NO. 8

CONSULTANT: MAC KAY & SOMPS CIVIL ENGINEERS, INC.

SCOPE OF SERVICES: Highway Design Services for MSA No. 304-20

The subject agreement, entered into on the fourth day March, 1996 between the SANTA CLARA COUNTY TRAFFIC AUTHORITY, a public entity, and MACKAY & SOMPS CIVIL ENGINEERS, INC, (known herein as CONSULTANT), a corporation organized and existing under the laws of the State of California, having been assigned to the City of Milpitas effective April 1, 1997, is hereby amended to revise the scope of services to and increase the maximum extra work allowance by a total of \$15,677.00.

I. REVISIONS TO THE EXHIBITS:

CONSULTANT shall provide additional surveying services to complete the final Record of Survey, advance filing fees and set specified monumentation of Right of Way. These services include the following:

1. The performance of additional field surveys during and following project construction activities not originally anticipated and or required and
2. The preparation and filing with County Recorder a Corner Record reflecting changed monument conditions shown on recorded Record of Survey.

II. TERM OF THE AGREEMENT:

The term of the Agreement shall be from the date of the Notice to Proceed through June 30, 2003, as evidenced by the Notice of Final Acceptance, unless terminated earlier pursuant to terms of Article 12 of Exhibit A, General Conditions.

III. COMPENSATION:

The compensation shall be revised due to this amendment as indicated below:

	Base Work (Tasks 1-5)	Extra Work	TOTAL
Agreement Value thru Amend #7	\$166,000	\$ 185,600	\$ 351,600
Amend #8 Value	<u>0</u>	\$ <u>15,677</u>	\$ <u>15,677</u>
Revised Maximum	\$166,000	\$ 201,277	\$ 367,277

Extra Work, Rollover for Tasks 6 through 8, must be authorized in accordance with Article 17.4 of Exhibit A, General Conditions. No additional compensation will be paid without a written amendment to the Agreement.

All other terms, covenants and conditions of the Agreement, except as duly modified by this and previous amendments, remain in full force and effect. In witness whereof, the parties hereto have executed this agreement as of the day and year above written.

MACKAY & SOMPS CIVIL ENGINEERS, INC.:


Ben B. White, Principal Engineer

01/14/03
Date

CITY OF MILPITAS:

Thomas J. Wilson, City Manager

Date

Approved as to Form:

Steve Mattas, City Attorney

Date

Attest:

Gail Blalock, City Clerk

Date

Recommended by:

David M. McNeely, City Engineer

Date

MACKAY & SOMPS
INFRASTRUCTURE GROUP
Civil Engineering-Planning-Land Surveying

January 8, 2003
Job No. 11185-20
Project: City of Milpitas, 237/880 I/C
R/W Engineering

TASK	DESCRIPTION	AMOUNT
1	Additional Field Surveys	\$ 6,620.00
2	Preparation of Corner Record	9,057.00
Total		\$15,677.00