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Introduction and Background 

At the November 13, 2006 Economic Development Commission Meeting, The 
commission recommended that the City Council appoint a Task Force to review and 
update the City’s parking Section of the Zoning Ordinance.  Specific issues that were 
discussed included: 

1.  Design criteria – application of existing parking standards do not allow design 
flexibility to account for irregular shaped parcels or small lots. 

2.  Use Analysis – specific uses and peak demand for those uses must be taken into 
account during the planning and approval process. 

3.  Townhouse and Condominium Parking – existing parking standards do not reflect 
higher auto ownership of residents and that impact on visitor parking. 

On January 2, 2007, the Milpitas City Council approved the Economic Development 
Commission’s recommendation to appoint a Parking Task Force to review the City’s 
Parking Section of the Zoning Ordinance and make recommendations to amend the 
Ordinance to be more flexible and reflective of the infill challenges facing the Milpitas 
business community development. 

City Staff prepared a Draft Work Plan for the Citywide Parking Study.  A subcommittee 
of the Economic Development Commission reviewed the Work Plan at a meeting on 
March 19 th and the Economic Development Commission recommended approval to the 
City Council at its meeting on April 9 th .



Task 1 Review of Existing Parking Conditions and Standards 

Task 1.1 Review of Existing Commercial Center Parking Supply 

Staff will research the major commercial shopping centers within the City identifying the 
size of the center, uses and parking supply available.  Parking studies conducted over the 
past three years will be reviewed and summarized.  A windshield survey will be 
performed during peak parking periods to identify adequacy of parking supply. Various 
churches and religious facilities will be surveyed on weekends to determine if parking 
provided is adequate. 

Task 1.2 Review of Existing Office/Employment Center Parking Supply 

Major Business Parks and Employment Centers will be reviewed, including building 
square footage, number of employees and parking supply provided.  Recent parking 
studies (if available) will be reviewed and summarized.  A windshield survey will be 
conducted during peak parking periods to verify the adequacy of the parking supply. 

Task 1.3 Review of Existing Residential Parking Supply 

Staff will research and review recent single family and multi­family residential projects 
constructed over the past five to seven years.  Review of these developments will include 
the number of dwelling units, number of resident parking spaces and the number of guest 
parking spaces provided.  A windshield survey will be performed during peak parking 
periods to identify adequacy of the parking supply.  Projects that contain tandem parking 
configurations will be identified and surveyed to determine if higher than normal guest 
parking usage is a result of tandem parking. 

Task 1.4 Review of the City of Milpitas Parking Section of the Zoning Ordinance 

The City’s Zoning Ordinance, Parking Section will be reviewed and summarized for off­ 
street parking requirements and design criteria for parking spaces.  The Midtown Specific 
Plan will also be reviewed for parking requirements and a comparison to the City’s 
Ordinance prepared.  Specific issues such as Tandem Parking and compact parking space 
ratios will be highlighted. 

Task2 Deliverable:  Staff will prepare a Technical Memorandum summarizing the 
tasks above and documenting the findings.  A Draft will be presented to the Parking 
Task Force for review and comment.  A Final Draft will be presented to the Economic 
Development Commission for approval and recommendation to the Planning 
Commission and City Council.



Task 2 Review of Literature and other Agencies Parking Standards 

Task 2.1 Review of National Literature 

National literature on parking will be reviewed and summarized.  These publications will 
include, but not be limited to the Institute of Transportation Engineers Parking 
Generation and the American Planning Association Off­Street Parking Requirement. 
Other publications including The Cost of Free Parking will be reviewed and summarized 
as well. 

Task 2.2 Compilation of Other Agency Parking Standards 

City Staff will work with The Parking Task Force to determine appropriate cities similar 
to Milpitas for comparison.  Staff will then review and summarize parking sections from 
those identified cities and other Agency Zoning Ordinances locally and from around the 
State.  Summary comparison tables will be prepared including off­street parking 
requirements, parking stall design standards and compact/standard parking space 
requirements. This parking compilation will be compared to the City’s current parking 
standards. 

Task 2 Deliverable:  A Technical Memorandum will be prepared summarizing the 
findings from the national literature review and comparison of other agencies parking 
standards.  A Draft will be presented to the Task Force for review and comment.  A 
Final Draft will then be forwarded to the Economic Development Commission for 
approval and recommendation to the Planning Commission and City Council. 

Task 3 Public Outreach Program 

Task 3.1 Conduct Public Outreach Meetings 

Staff, working with the Task Force, will host a series of Public Outreach meetings to 
solicit input from the public on parking issues they feel impact the City.  Staff will 
prepare presentation materials, advertise meetings using several media sources and 
summarize public comment at the meetings.  These meetings could include, but not be 
limited to the Milpitas Chamber of Commerce, Milpitas Downtown Association and a 
general public meeting.  A special meeting will be held with representatives from the 
various religious organizations within the City to better understand their parking 
requirements and special event demand. 

Task 3.2 Planning Commission and Citizens Advisory Commission Outreach



Discussion items will be placed on the Planning Commission and Citizens Advisory 
Commission agendas to solicit their input on key parking issues facing the City.  Staff 
will prepare presentation materials and summarize comments from both meetings. 

Task 3 Deliverable: A technical Memorandum will be provided summarizing the 
comments and issues raised from all Public meetings and Commission meetings.  A 
Draft will be presented to the Task Force for their review and comment.  A Final Draft 
will be forwarded to the Economic Development Commission for their review. 

Task 4 Comprehensive Update of the Parking Section of the Zoning 
Ordinance 

Task 4.1 Draft Parking Section of the Zoning Ordinance 

Based on information collected in the tasks above, public comments received and input 
from the Commissions, Staff will prepared a Draft Parking Section of the Zoning 
Ordinance.  The Ordinance will include off­street parking requirements, design criteria 
for parking stalls and compact/standard parking stall standards for different types of land 
uses.  A section will also be developed addressing Mixed­use/shared parking and Transit 
Oriented Development (TOD) parking requirements. 

Task 4.2 Finalize Parking Section of the Zoning Ordinance 

The Draft Parking Section of the Zoning Ordinance will be presented to the Task Force 
for review and comment.  A Final Draft will then be forwarded to the Economic 
Development Commission for approval and recommendation to the Planning 
Commission and City Council for public input and adoption. 

Task 4.3 Public Hearings 

Staff will prepare all legal ads, presentation materials and attend all public meetings for 
the adoption of the Zoning Ordinance.  It is anticipated the Economic Development 
Commission, Planning Commission and City Meetings will be attended. 

Task 4 Deliverable: Draft and Final copies of the Milpitas Parking Section of the 
Zoning Ordinance. 

Schedule 

Task 1 – 2 to 3 months 
Task 2 – 1 to 2 months 
Task 3 – 2 to 3 months 
Task 4 – 2 months 
Total 7 to 10 months


